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NOTIFICATION OF INTERAGENCY AGREEMENT NONCOMPLIANCE AND EXTENSION REQUEST 
FOR OU 2 PHASE I1 RFI/RI REPORT (ALLUVIAL) JMK 0767 92 

EG8G Rocky Flats Inc (EG&G) is requesting that the Department of Energy/Rocky Flats Office 
(DOURFO) notify the fnvironmental Protection Agency (EPA) and the Colorado Department of 
Health (CDH) that the existing milestone date for the Phase I1 Remedial Facility Investigation/ 
Remedial Investgation (RFVRI) Report (Alluv~al) for Operable Unit No 2 (OU 2) will not be met The 
milestone will not be met due to 1) longer than antcipated laboratory turnaround for radlonuclides 
and 2) inclusion of addttional surficial soil scrapes necessary for the Human Health Risk Assessment 
EG&G also suggests DOURFO request an extension of the draft report submittal milestone date 
from March 12 1993 to October 25 1993 

Onginal estimates for radionuclide laboratory turnaround per sample was 60 days Actual laboratory 
turnaround is 120 days for processing time from the date of collection to the date validated laboratory 
results are received To properly conduct the Human Health Risk Assessment (HHRA) for OU 2 
approximately 40 additional sutfictal soil scrape samples must be collected The additional samples 
are anticipated to be collected by September 1 1992 and shipped to a laboratory by 
September 14 1992 The best case laboratory turnaround scenario will provide results to EG&G 
by March 1993 This turnaround time will not allow the time necessary to incorporate the data into the 
RI Report by the existing milestone date of March 12 1993 

Please find attached a copy of the time schedule and logic diagram showing the proposed milestone 
extension dates The schedule shows an extenston of seven months to properly incorporate all 
analytical data If you have any questions regarding this issue please contact E A Dill6 of the 
Remediation Programs Division at extension 8684 
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